COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 30/ 2010

ESTI MATE SUMVARY 09: 34: 14
CONTI D: C17702 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 17702-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 41.0 DAYS TIME ALLOWNW 12/7/2010 FI XED COVPLETI ON DATI
SH 82 SHALE BLUFFS ROCKFALL PREVENTI ON PERCENT TI ME: 36. 94 ORI G TI ME ALLON 11/12/201 FI XED COVPLETI ON DATI

PRQJECT NO C 0821-090

SH 82 SHALE BLUFFS ROCKFALL PREVENTI ON

NAME OF RQAD: 082A
PRQIECT COUNTI ES: Pl TKI N
CONTRACTOR:
ROCK SOLI D SOLUTI ONS CORPORATI ON PAY PERI OD ENDI NG 09/ 28/ 2010 DATE TI ME STARTED 08/ 19/2010
195 LODGEPOLE O RCLE DATE LET 07/ 15/ 2010 DATE WORK BEGAN 08/ 19/ 2010
DATE AWARDED 07/ 27/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 19/ 2010 DATE ACCEPTED
PARACHUTE CO 81635 970- 903- 3028 DATE NOTI CE TO PROCEED 08/ 19/ 2010
CURRENT TOTAL THI' S ESTI MATE

CURRENT PROJECT AMI:  $ 1,169, 389. 00 PARTI Cl PATI NG $ 1,150. 00 $ 1, 150. 00
AWARD PRQJECT AM: $ 767, 243. 50 NON- PARTI Cl PATI NG 56, 949. 15 56, 949. 15
PERCENT COVPLETE: 4.97% TOTAL EARNI NGS 58, 099. 15 58, 099. 15
FUNDS AVAI LABLE: $ 1,111, 289.85 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 58, 099. 15 58, 099. 15
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -1,247.97 -1,247.97

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 56, 851. 18 56, 851. 18

LI QU DATED DAMAGES 0. 00 0.00

AUTCOPAY ADJUSTMENT 0.00 0.00

AVOUNT DUE 56, 851. 18 56, 851. 18

OTHER ADJUSTMENTS 0.00 0.00

PAMENT DE s 56,851.18

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17702 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17702-BI D ESTI MATE RUN 09/ 30/ 2010
PRQIECT: C 0821- 090 ESTI MATE NO 0001 09: 34: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203-01510 BACKHOE 40. 000 0. 000
HOUR 0. 000 0. 00
143. 00000 0. 000 0. 00
0010 203-01582 TRUCK ( DUMP) 80. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0015 203-01594 COVBI NATI ON LOADER 40. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0.00
0020 203-02300 ROCK SCALER 120. 000 0. 000
HOUR 21. 000 1, 155. 00
55. 00000 21. 000 1, 155. 00
0025 203-02330 LABCRER 40. 000 0. 000
HOUR 8. 000 280. 00
35. 00000 8. 000 280. 00
0030 208-00002 ERGCSI ON LOG (12 | NCH) 60. 000 0. 000
LF 60. 000 375.00
6. 25000 60. 000 375.00
0035 210-00520 REBUI LD PORTI ONS OF PRESENT STRUCTURE 50. 000 0. 000
SY 0. 000 0. 00
185. 00000 0. 000 0.00
0040 211-01300 ROCK ANCHCOR 167. 000 0. 000
EACH 44.000 9, 900. 00
225. 00000 44.000 9, 900. 00
0045 607-55031 MESH POST ( SPECI AL) 48. 000 0. 000
EACH 0. 000 0. 00
1, 340. 00000 0. 000 0. 00
0050 607-55101 CABLE NET (1/2 I NCH) 71, 100. 000 0. 000
SF 0. 000 0.00
9. 88000 0. 000 0.00
0055 618-09040 ANCHOR TEST 6. 000 0. 000
EACH 6. 000 4, 800. 00

800. 00000 6. 000 4, 800. 00
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PCN: 17702-BI D ESTI MATE RUN 09/ 30/ 2010
PRQJECT: C 0821-090 ESTI MATE NO 0001 09: 34: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 626-00000 MOBI LI ZATI ON 1. 000 0. 000
LS 0. 250 16, 000. 00
64, 000. 00000 0. 250 16, 000. 00
0065 630-00000 FLAGGE NG 750. 000 0. 000
HOUR 121.500 3,523.50
29. 00000 121.500 3,523.50
0070 630-00007 TRAFFI C CONTRCL | NSPECTI ON 20. 000 0. 000
DAY 0. 000 0. 00
259. 00000 0. 000 0.00
0075 630-00012 TRAFFI C CONTRCL MANAGEMENT 50. 000 0. 000
DAY 11. 000 5,071.00
461. 00000 11. 000 5,071. 00
0080 630-80341 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 4. 000 0. 000
EACH 0. 500 20.00
40. 00000 0. 500 20.00
0085 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 28. 000 0. 000
EACH 6. 500 318. 50
49. 00000 6. 500 318. 50
0090 630-80343 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE O) 14. 000 0. 000
EACH 7.000 343. 00
49. 00000 7.000 343. 00
0095 630-80344 CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 41. 000 0. 000
SF 20. 500 430. 50
21. 00000 20. 500 430. 50
0100 630-80358 ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROWN PANEL (C 1. 000 0. 000
TYP
5 EACH 0. 500 1, 303. 00
2,606. 00000 0. 500 1, 303. 00
0105 630-80360 DRUM CHANNELI ZI NG DEVI CE 20. 000 0. 000
EACH 5. 000 44.00
8. 80000 5. 000 44.00
0110 630-80380 TRAFFI C CONE 100. 000 0. 000
EACH 41.500 45. 65
1. 10000 41. 500 45. 65
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PCN: 17702-BI D ESTI MATE RUN 09/ 30/ 2010
PRQJECT: C 0821-090 ESTI MATE NO 0001 09: 34: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-85040 | MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 1. 000 0. 000
TEMPCORARY)
( EACH 0. 500 3, 190. 00
6, 380. 00000 0. 500 3, 190. 00
0120 700-70002 F/ A ANTI Cl PATED CMD 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700-70010 F/ A M NOR CONTRACT REVI SI ONS 150, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0135 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0140 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0145 700- 70080 F/ A FURNI SH OFFI CE SPACE 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 630-85006 | MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 1. 000 0. 000
TE CO- 002
(TEMPCRARY) EACH 0. 500 2, 150. 00
4, 300. 00000 0. 500 2,150. 00
0165 626-00100 MOBI LI ZATI ON (W THOUT AUTCPAY) CO 002 A-1 TRAFFIC 1. 000 0. 000
CONTRCL
LS 1. 000 500. 00
500. 00000 1. 000 500. 00
0170 900-00012 ADDED | TEM (FQOT)/ CO 002 ADDI TI ONAL TEMPORARY ROCKFALL 100. 000 0. 000
PROTECTI ON
LF 100. 000 7,500. 00
75. 00000 100. 000 7,500. 00
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PCN: 17702-BI D ESTI MATE RUN 09/ 30/ 2010
PRQJECT: C 0821- 090 ESTI MATE NO 0001 09: 34: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0175 700-70035 F/ A CO 002 ADDI TI ONAL EQUI PMENT COST DI FFERENCE 31, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,168, 239.00 $ 56,949.15 % 56, 949. 15
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0155 620-00020 SANI TARY FACI LI TY 2.000 0. 000
EACH 2.000 1, 150. 00
575. 00000 2.000 1, 150. 00
CAT 0400 CURRENT AMI  $ 1, 150. 00 $ 1, 150. 00 $ 1, 150. 00
PRQJIECT TOTAL CURRENT AMI $ 1,169, 389.00$ 58,099.15 % 58, 099. 15



